
 

The Palisades Citizens Association  
Community Meeting 

February 3, 2015 

PALISADES COMMUNITY CENTER 



Agenda  
 

 
 Introductions 

 Requirements 

 Proposed Program 

 Next Steps 

 Project Timeline 

 Contact Information 

 Questions and Answers 



PRELIMINARY PROJECT GOALS  

• Maintain open floor plan  
 

• Provide lots of natural light Restore/Maintain historic look and feel 
if it does not impact best use of space to meet needs  
 

• Provide ADA Accessibility (including new elevator)  
 

• Scale of facility to match scale of Community  
 

• Define the use of the Center for the local community as opposed 
to the wider DC community 



PRELIMINARY PROJECT GOALS  
• Conference Room space  
• Staff office with staff restroom  
• Computer room, tech/science room  
• Expanded Fitness Center  
• Multipurpose classroom space  

• Library   
• Teen and Senior Lounge   
• Summer camp space for activities  

• Indoor and Outdoor Storage  
• Warming/Demonstration Kitchen  
• Day Lockers for bag-packs, etc.  
• Bathrooms with lockers with exterior entrances  
• Multi-purpose Fitness Rooms  

• Aerobics / Yoga / Music / Dance  
• Expanded Gymnasium and dance floor 



HISTORIC PRESERVATION  

EHT Traceries, Inc. is recommending that 
Palisades Recreation Center is eligible for 
listing on the National Register.  
 
“Palisades Recreation Center was an 
important event in the development of the 
modern recreation system in the nation’s 
capital, and it is representative of the 
public improvement programs of the 
Depression era.” 
 
Laura Hughes, Historic Preservationist 

Photograph of the recreation center, taken in 1939 (Department of General Services) 

Front elevation of the Palisades Recreation Center, looking southwest 
(EHT Traceries, 2014) 



First Level with Small Gym 



First Level with Large Gym 







Site Plan 



Landscaping Plan 



Next Steps 
Community Outreach 
 
SEPTEMBER 11, 2014  
• Community Meeting #1  
 

NOVEMBER 17, 2014  
• Community Meeting #2  
• Historic Determination  
• Program Finalization  
 

FEBRUARY 3, 2015 
• Community Meeting #3 
• Feasibility Layout  
 

MARCH 2015 
• Community Meeting #4 
 
 



Next Steps 

PRELIMINARY PROJECT TIMELINE 
PROGRAMMING Sep 2014 – Mar 2015 

PLANNING FINALIZATION March 2015 

ARCHITECT PROCUREMENT Mar 2015 – Apr 2015  

DESIGN  Apr 2015 – Oct 2015 

DESIGN BUILDER PROCUREMENT (GC) May 2015 – July 2015 

PRE CONSTRUCTION July 2015 – Sep 2015 

CONSTRUCTION Sep 2015 – Sep 2016 



Contact Information 

Department of General Services (DGS) 
 

Jackie Stanley, Community Outreach Specialist 
Jackie.Stanley@dc.gov 

 
Shahrokh Ghahramani, Project Manager 

Shahrokh.Ghahramani@dc.gov 
 

Department of Parks & Recreation (DPR) 
 

Ella Faulkner, Community Planner 
Ella.Faulkner@dc.gov 

 
 
 

 
 

mailto:Jackie.Stanley@dc.gov
mailto:Shahrokh.Ghahramani@dc.gov
mailto:Brent.Sisco@dc.gov


Questions & Answers 
Thank you for your time! 

Elevating the Quality of Life in the District 

Like us!  
@ Department of General Services (DGS) 

Follow us! 
@ DCDGS 
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